



BRLA VOLUNTEER SUPPORT - FIREWORKS 2022

Support Task & Tools	Date / Time	Time Required	Volunteer(s)
BRLA Lead	June 1		Phil Albert
Confirmation of fireworks team	June 1		Mike Fraser
Fire Department coordination Call	June 30		Mike Fraser
Transport stock from Lens Cove	July 1	9:30AM	Steve McGee / Mike Fraser
Fireworks set up support on Cow Island - assist in unloading supplies / assembly of launchers / rack setting / fire pump test / set hand pumps / fill & place sandbags (Bring water, sun screen, water, cordless drill with # 2 robertson and spare battery)	July 1	2Hrs (10AM – Noon)	Confirm
Storm watch / Cancel decision (if cancelled – trigger media)	July 2 Rain date		Mike Fraser / BRLA Lead / BRLA Communications
BRLA representative on Cow Island during event (protective coveralls and hardhat provided by Mike Fraser)	July 1	2 Hrs	TBA

Clean up on Cow Island – grounds and stack boxes for pick up	July 2	2 Hrs (10AM – Noon)	Confirm
Transport refuse to Lens Cove	Week of July 4		Contractor

VOLUNTEERS – 2022 To Confirm

Volunteers	Email
------------	-------